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‘Mr. Geoffrey K. Barnes
Squire, Sanders & Dempsey
1800 Huntington Building
Cleveland, Ohio 44115

Re: Remedial Design/Remedial Action Work Plan

Alternative Water Supply Project
Industrial Excess Landfill Superfund Site

Dear Mr. Barnes:

Please find enclosed the United States Environmental Protection Agency

(U.S. EPA) comments on the Remedial Design/Remedial Action (RD/RA) Work Plan
for the Industrial Excess Landfill site. The RD/RA Work Plan was submitted to
the U.S. EPA on behalf of the Goodyear Aerospace Corporation, Goodyear Tire &
Rubber Company, B.F. Goodrich Company, and Firestone Tire & Rubber Company, in
accordance with the CERCLA Section 106 Administrative Order, U.S. EPA Docket
No. V-W-87-C-031. The Ohio Environmental Protection Agency comments are
consolidated into the U.S. EPA comments.

In general, the plan was compiete. However, there are major deficiencies in
the project organization section, and minor problems in other sections. In
accordance with the schedule in the RD/RA Work Plan, please provide the next
draft of the RD/RA Work Plan to the appropriate parties within twenty-one (21)
calendar days of your receipt of these comments.

If you have any questions, please feel free to call me at (312) 886-9894.

Sincerely,

Towe L

Therese Gioia
Enforcement Remedial Project Manager

Enclosure
cc: David Meredith, Baker Engineers

Rod Beals, OEPA
Roger Hannahs, OEPA



1. Section 1.1:

2. Section 1,3:

U.S. EPA COMMENTS
[EL RD/RA WORK PLAN

Please correct the factual errors contained in the first
two paragraphs as follows: The public meeting was held
after the issuance of the FFS and the Proposed Plan.

These two documents recommended the Village of Lakemore

as the source for the alternative water. As a result of
public comment, including the identification of an addi-
tional source of water (Country Club Village System) by

the rubber company potentially responsible parties (PRPs),
U.S. EPA signed a Record of Decision (ROD) to design and
construct an alternative water supply, but deferred the
selectian of the source of the water. The saurce was to

be selected after further evaluation of the Country Club
Village, Village of Lakemore, and City of North Canton
systems. Several months after the ROD was signed, U.S. EPA
selected the Country Club Village system as the source in

a supplement to the ROD. The Country Club Village system
was the most cost-effective source, all other factors being
equal for the three sources under consideration.

Revise the 1lst sentence of the 3rd paragraph (underlined
portions indicate additions) as follows: "Subsequent to

the issuance of the ROD and the selection by U.S. EPA of the
Country Club Village System, discussions were held...to the
[EL site. These discussion have resulted in the selection
of the City of North Canton system by the Companies as the
...Source."

The organization must be finalized in the work plan. The
Project Coordinator for the Companies must be identified and
all the contractors conducting work on this project, with a
detailed description of all activities each contractor will
conduct, must be identified.

The lines of responsibility and communication must be clear,
Also include the names of the U.S. EPA Project Coordinator
and the OEPA Project Coordinator. U.S. EPA maintains that
the Companies are responsible for the implementation of

the work outlined in the 106 Order. The County's role is
equivalent to that of a subcontractor for the Companies.

As far as U.S. EPA is concerned, the County is a secondary
participant in this project; the Companies are responsible
for complying with the 106 Order.

U.S. EPA is not concerned with the side-bar agreements
between the State and the County or between the County



3. Page 2-1:

4, Page 2-2:

5. Page 2-3:
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and the Companies. In addition, U.S. EPA will manage its
agreement with the State and will not make that agreement
a subject of this Work Plan., The driving force in this
project is the relationship between U.S. EPA and the
Companies established by the 106 Order. The 106 Order
should be mentioned in this work plan. In addition,
through its permitting authority, OEPA will be very
involved in the project.

OEPA has pointed out that according to Ohio EPA-DPWS records,
the North Canton Water Treatment Plant operated at 70 percent
of capacity (2.8 MGD) in 1986 and 87 percent of capacity

(3.5 MGD) in 1987. OEPA records also indicate that the

water treatment plant exceeded its rated capacity of 4,0 MGD
on 58 days in 1986 and 52 days in 1987. OEPA will approve
the Companies design plans to serve only the approximate 100
house service connections adjacent to the IEL site. Additi-
onal service connections or water line extensions from the
trunk main will not be approved until adequate additional
water supply and treatment capacity is available.

Include the proposed location of the master meter on Plate 1.

Well Abandonment: This Work Plan should note that any owner
of a non-contaminated private well who refuses to have it
abandoned will be subject to special requirements under Ohio
law. Connection of a auxiliary water system (including a
private well) to a public water system is prohibited by
Section 6109,13 of the Ohio Revised Code (ORC) and Section
3745-95-02(B) of the Ohio Administrative Code (0AC), Section
3745-95-02(B)(1) further requires that an approved reduced
principle back flow prevention (RP) device be installed on
the service line of any customer who has such a private well,
even though the well supply is completely separated from the
public water supply.

In addition, any customer who does not have their private
well removed must have his plumbing system inspected at least
yearly to ensure that the well remains disconnected from the
public water supply, and must have the RP device on his ser-
vice connection tested at least yearly by an approved back
flow prevention device tester.

0AC 3701-28-07(B) requires that all wells not being used
for obtaining groundwater and for determining the quality,
quantity, or level of groundwater shall either be perma-
nently abandoned or maintained in strict compliance with
all applicable requirements of OAC Chapter 3701-08, Ohio
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Department of Health rules for Private Water Systems. O0AC
3701-28-07(C) requires any person intending to abandon a
private water system to notify the Ohio Department of Health.

Remove most of the discussions prior to 2.3 except paragraphs
one and three. The various agreements between the parties
involved are not a concern of this work plan. In addition,
U.S. EPA does not have approval or disapproval authority over
such agreements. Please add the following to paragraph 3:
The proposed water supply agreement between Stark County and
the City of North Canton must be approved by the Director of
the OEPA before going into effect in accordance with Section
6103.22 of the ORC. Delete the time lines for the side-bar
agreements not of cancern in this work plan from page 2-5 and
from the Summary Schedule.

Do the Companies propose to obtain subsurface soil informa-
tion along the proposed alignment, at major structures and
other critical areas? Do the Companies anticipate a need for
a geotechnical investigation ta determine excavation depths,
soil conditions at and below pipe invert and at proposed
structure locations. Such information may impact alignment
selection, construction requirements, design factors, and
cost estimations.

Add that the Peliminary Design submission will contain a
detailed map of the area to receive the alternative water,
including service hook-ups.

Add the following item to Section 2.3: Construction of the
proposed public water supply facilities cannot beqin until
detailed plans have been approved by the Director of OEPA
in accordance with ORC Section 6109.07,

For your information, the “"Ten States Standards" prohibits
the use of PVC pipe or any other pipe and joint material
which may be subject to permeation by organic compounds in
areas of groundwater contaminated by organic compounds.
Such materials may not be used in the vicinity of IEL.

Who will be writing the Access Plan? Add access for the
storage tank to the second to the last paragraph of 4.3,

Who will write the Construction Oversight Plan? Page 5-2 -
The monthly progress reports are required by the 106 Order
and must be submitted throughout the term of the project,
not just during construction. This should be clarified in



10, Section 6:
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the work plan. Page 5-4 - The Remedial Action Final Report
discussion should be put in its own section, just before the
existing Section 10,

Who will prepare the QAPPC?

Who will prepare the Health and Safety Plan? Typo in 3rd
Bullet - "(TVL)" should be "(TLV)".

Who will prepare the 0&M Plan? The proposed ownership of the
system should also be discussed in this section.

13. Section 9, Page 9-2: Remove any time allotted in the Project Bidding

14, Section 10:

15, Attachment 1,

16. Attachment 1,

17. Attachment 1,

Phase for construction financing. Tha Qonnty mish 3Twiar
its financing during design of the project. The construction
of the water system will not be delayed so the County can
arrange for financing.

Delete the first bullet on page 10,1

Page (a), A.2: Include additional private well(s) directly
north of the site (in the Amber Circle residential area) in
the monitoring program. Add a sentence to explain that the
complete rationale for selecting which private wells to use
for the monitoring (e.g. depth of the well and the screened
interval) will be provided in the sampling plan. The flow
rate of 200 ft/yr cannot be verified through this monitoring
program. U.S. EPA may have underestimated the flow rate in
the FFS and is currently recalculating the flow rate. In
light of this uncertainty, the nearest uncontaminated private
wells to the area of contamination should be used in the
monitoring program. The monitoring program must also address
both aquifer systems near the site, the sand and gravel

and bedrock, if possible. This may require more than the
proposed number of sampling locations, depending on whether
appropriate sand and gravel and bedrock private wells exist
in the area to be tested.

Page (b), 3.a: Because the ground water is probably moving
much faster than originally thought, the sampling frequency
will be quarterly.

Page (b), 3.b: Add that the Field QA/QC will also describe
the procedures for collecting the samples.
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Page (b), 4.3: A Full HSL scan should be run on all ground
water samples. In addition, the Companies' laboratory should
provide information on all Tentatively Identified Compounds
(TICs).

Page (d), 4th Bullet: "Verifiability" be "variability"?

Page (d); Add that a pre-QAPP meeting between U.S. EPA, the
Companies, the Companies' laboratory, and any other involved
individuals will be held prior to submission of the QAPP

and that the QAPP will be drated in accordance with the
agreements reached at the pre-QAPP meeting.

Include a statement at the beginning of this attachment that
post-construction groundwater monitoring will be conducted as
part of the final site RD/RA.

Page (f), B.2: Define ANWA.

Page (b), F.2: You may also want to have a road map, with the
roads to the nearest hospital highlighted, available for the
operators.

Attachment 2, Page (i), G.2: Define AWWA.

Summary Schedule: Remove time lines for all negotiations except those

between Stark County and the City of North Canton. Shorten
the time for the Project Bidding Phase by removing time
allotted for construction financing by Stark County.



